

# FG Burnett

## Upper Denburn House, Prime Four Business Park, Kingswells

Aberdeen

### Project Monitor & Cost Consultant

- We were instructed to carry out a Project Monitoring and Cost Consultancy Role as part of the proposals for the refurbishment of office premises following an amalgamation of several existing client organisations.
- The client had engaged with an Architect and Contractor to deliver the project with our Building Consultancy team engaged to provide advice on the most appropriate form of tender and cost consultancy advice given the negotiated route chose.
- In addition, the team also undertook the bulk of the technical liaison with the Landlord in terms of gaining consent to undertake the works.
- We were heavily involved during the contract period providing monthly reports to the clients leadership team as well as liaising with the client side Facilities Manager and Project Manager and passing and agreeing stage and final payments.
- The works are now complete and were done so on time and within the original budget.

